
Capital and Operational projects report ‐ July 2018 

Department
Project 
Number 

Project Description Suburb Project Update Comments ‐ July 2018

Strategy & Environment 104320
Town Centre & Urban Design ‐ Planning Study 
Updates

Local 
Government 
Area Ongoing studies for local centres masterplanning.

Strategy & Environment 108242 St Johns Avenue ‐ Project Management Gordon

This project forms part of a broader study for the Gordon Local Centre Plan. This work has 
commenced with preparation of project briefs.  New position of Public Domain Coordinator currently 
being finalised whose role will be to manage this project.

Strategy & Environment 109005
Streetscape Works Eastern Rd (West 
Side,Rohini St‐Olive Lane Turramurra

This work forms part of a broader planning study for Turramurra Local Centre. Work has commenced 
including updating traffic counts. New position of Public Domain Coordinator currently being finalised 
whose role will be to manage this project.

Strategy & Environment 108238 Gordon Civic Hub ‐ Project Management Gordon

This project was placed on hold by way of Council resolution on 10 April 2018. Recommencement 
currently linked to establishment of Gordon Public Realm Committee which has not been finalised by 
Council.

Operations 103283 New Street ‐ 32 Dumaresq to Moree Street Gordon
Construction of the new link road between Dumaresq to Moree Street has commenced. The progress 
of this project is reliant on the developer's progress. The project is approximately 10% complete.

Strategy & Environment 108005 Putarri Reserve Upgrade St Ives Concept design adopted, preliminary design development commenced.

Strategy & Environment 107158
Lindfield Soldiers Memorial Park Playground 
Upgrade Lindfield

Community consultation for playground and associated works completed ‐ design development 
commenced.

Strategy & Environment 109019
St Ives Cultural and Environmental Education 
Centre St Ives Investigations for new location in progress.

Strategy & Environment 107163
Stormwater harvesting and reuse project ‐ Kent 
Oval Turramurra Carry forward for Bannockburn Oval stormwater harvesting project.

Operations 108063 Street Signage Audit

Local 
Government 
Area

The  proposed design for the new street blades is complete. The audit for all current street and 
directional signs is complete.

Operations 108108 Gordon Library ‐ HVAC Replacement Gordon The new air conditioning system at Gordon Library has been installed and is operational.

Operations 107230 Tulkiyan Building – Capital Improvement Gordon
Work has commenced on restoring the building. An assessment of the external structure is due to 
commence next month.

Operations 109114
East Lindfield Community Hall ‐ Remedial 
Works East Lindfield Community consultation is scheduled to commence in September.

Operations 105169 Koola Park Oval Amenities, Changerooms Only East Killara

There is insufficient funding to carry out the amenity and change room upgrade in accordance with 
the current building codes and the club's requirement. The upgrade has been deferred for future 
capital programs.

Strategy & Environment 109014
Queen Elizabeth Reserve Tennis Courts Fencing 
Replacement Lindfield New project. Scope of works to be determined.

Strategy & Environment 107167 Norman Griffiths Oval Upgrade West Pymble
Concept plans prepared.  Design to be revisited to consider hydraulic and open space design options 
and assess cost benefit.
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Strategy & Environment 108004 Primula Oval Sportsfield Upgrade Lindfield
Sportsfield lighting contractor appointed.  Final scope of landscape and sportsfield improvements to 
be determined post completion of lighting upgrade.

Strategy & Environment 105256 Lindfield Library Site Lindfield Project is Design only and  does not include disposal.  DA soon to be lodged.  

Strategy & Environment 104328 Lindfield Village Green ‐ Design Stage Lindfield

Initial design was approved in November 2017.  Council subsequently resolved to lodge a S96 for an 
additional level of basement carparking.  S96 approved on 1 August 2018. Negotiations with Transport 
for NSW for funding of commuter parking ongoing.

Strategy & Environment 108240 Lindfield Village Green ‐ Project Management Lindfield

Ongoing project. Initial design was approved.  Initial design was approved in November 2017.  Council 
subsequently resolved to lodge a S96 for an additional level of basement carparking.  S96 approved 
on 1 August 2018. Negotiations with Transport for NSW for funding of commuter parking ongoing. 
Preparation of documentation for tender on hold pending conclusion of negotiations with Transport 
for NSW regarding funding.

Strategy & Environment 108241 Lindfield Village Green ‐ Construction Lindfield
Construction commencement subject to conclusion of negotiations with Transport for NSW regarding 
funding.

Operations DRAINAGE Drainage

Local 
Government 
Area

1.  A request for tender is currently being drafted for condition assessment services for Council's 
drainage network.
2. Gordon Recreation ‐ Drainage inspection has commenced.
3. 77 Rosedale Avenue ‐ Drainage work is currently in the design process.
4. 66 Arnold Street ‐ Drainage work is currently in the design process.

Operations DRAINAGE Drainage

Local 
Government 
Area A brief for a design consultant is currently being drafted for Oliver Road and Trafalgar Avenue.

Operations FOOTPATHS Footpath 

Local 
Government 
Area

Total footpaths reconstructed = 7
Total square metres of footpaths reconstructed = 361m2         

Operations FOOTPATHS Footpath 

Local 
Government 
Area

The footpath in Pentecost Avenue is complete. All other footpath construction work is awaiting the 
adoption of Council's new Minor Works Contract which is scheduled to be reported to Council in 
September.

Operations 109034 Roads Maintenance (Block Grant)

Local 
Government 
Area Work is being scheduled and work has not commenced.

Civic 108239
Lindfield Community Hub ‐ Project 
Management Lindfield

EOI is in development and on track for release on 2nd October 2018, subject to Council approval at an 
OMC on 25 September 2018. Technical Advisor tender is currently being negotiated. The Technical 
Advisor is there to assist with the development of the RFDP documentation and updated Masterplan.

Civic 108243
Turramurra Community Hub ‐ Project 
Management Turramurra Proceeding to prepare the detailed business case as planned.

Strategy & Environment 107190 St Ives Showground Main Car Park Upgrade St Ives Preliminary design commenced ‐ project linked to regional playground.

Strategy & Environment 105149
St Ives Showground Landscape Masterplan ‐ 
Phase 1 St Ives PRMF project funding linked to the delivery of the Regional Playground.
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Strategy & Environment 105152
St Ives Village Green Masterplan 
Implementation Works St Ives

Consultants appointed for New Recreation Precinct with project currently at design development 
stage pending resolution of building upgrades.

Strategy & Environment 105154
Koola Park Upgrade Stage 4 ‐ carparks and 
surrounds St Ives

Stage 4 carpark design of front area ‐ approval pending environmental assessment and Native Title 
investigation.

Strategy & Environment 106038 St Ives Village Green New Recreation Precinct St Ives
Consultants appointed for New Recreation Precinct with project currently at design development 
stage pending resolution of building upgrades.

Strategy & Environment 109002 Lindfield Soldiers Memorial Park New Facilities East Lindfield
Community consultation for playground and associated works completed ‐ design development 
commenced.

Strategy & Environment 109004 St Ives Showground Upgrade Works St Ives
Project funding linked to the delivery of the regional playground and associated site upgrades ‐ full 
scope of works to be determined.

Strategy & Environment 109016
St Ives VG & William Cowan Oval 
Implementation of Masterplan St Ives

Consultants appointed for high priority New Recreation Precinct  project .  Balance of funds to be used 
for landscape masterplan implementation with full scope of works to be determined , expenditure  
likely to be in 2020‐21.

Strategy & Environment 105142
St Ives SG Regional Playground & Accessible 
Toilet ‐ Stage 2 St Ives

Documentation nearing completion in preparation for final arboriculture assessment and 
environmental approval.

Strategy & Environment 108102
St Ives Village Green New Playground & 
Landscaping St Ives

Consultants appointed for New Recreation Precinct with project currently at design development 
stage pending resolution of building upgrades.

Strategy & Environment 107196
St Ives Village Green amenities upgrade and 
extension St Ives Architects appointed and concept plans prepared.

Strategy & Environment 109003
St Ives Showground Main Arena Sportsfield 
Expansion St Ives New project.  Full scope of works yet to be determined.

Strategy & Environment 109021 Neighbourhood Centres Revitalisation Program

Local 
Government 
Area

Babbage Rd Shops initial concept adopted by Council for consultation.  Further works required in 
accordance with the adopted program.

Operations 109031 Howson Oval carpark upgrade Turramurra New project. Scope of works to be determined.
Strategy & Environment 109044 Wahroonga Park‐ New Accessible Parking Wahroonga New project per adopted landscape masterplan ‐ full scope of works to be determined.
Strategy & Environment 107139 Robert Pymble Park Masterplan Pymble Preliminary Draft Landscape Masterplan prepared.

Strategy & Environment 107140 Gordon Recreation Ground Masterplan Gordon Landscape Masterplan adopted ‐  construction documentation commenced.

Strategy & Environment 107142 Killara Park Accessible Toilet Block Killara
Conservation Management Plan completed ‐ architect appointed for preparation of concept and 
detailed design.

Strategy & Environment 108099
Construction of newly acquired park at Duff 
Street & Allan Turramurra

Boyds Orchard Park ‐ documentation complete pending further engineering advice and environmental 
approval prior to tender.

Strategy & Environment 109010 Hassall Park Implementation of Master Plan St Ives New project ‐  full scope of masterplan works to be determined.

Strategy & Environment 109011 Irish Town Grove Playground Landscape Works Turramurra Irish Town Grove ‐ Works to continue on from 109027 ‐  including construction works.
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Strategy & Environment 109012
Roseville Park Implementation of Landscape 
Masterplan Roseville Stage 1 works priority works ‐ Tennis Pavilion designs underway.

Strategy & Environment 109028 Park Upgrade ‐ Roseville park  Roseville
Roseville Park upgrade works to compliment the new Tennis Pavilion and balance of masterplan 
works.  

Strategy & Environment 107145
Gordon Recreation Ground Playground 
Upgrade Gordon Landscape Masterplan adopted ‐  construction documentation commenced.

Strategy & Environment 108025 Fire breaks and trails

Local 
Government 
Area

Planning has commenced to identify priority works on Council's fire trail and APZ network to improve 
access and maintenance opportunity. Need to set up contracts. Fire trail networks have been 
identified. Bushfire Officer Role.

Strategy & Environment 108055
Rezoning of 47 Warrane Road, Roseville Chase 
(former East Roseville Bowling Club) Roseville

Draft Planning Proposal documentation prepared by external consultants. Currently being reviewed 
for referral to the Ku‐ring‐gai Planning Panel's meeting in September 2018.

Strategy & Environment 109138
Reclass and Rezoning ‐ 4 Pennant 
Avenue,Gordon (former Gordon Bowling Club) Gordon

Draft Planning Proposal documentation prepared by external consultants. Currently being reviewed 
for referral to the Ku‐ring‐gai Planning Panel's meeting in September 2018.

Strategy & Environment 109135 Marian Street Theatre Building Renewal Killara
St Ives Courts ‐ Negotiations with School Infrastructure NSW ongoing. Marian Street Theatre ‐ 
Quotations being sort for Site Investigation Report.

Strategy & Environment 109133 St Ives Indoor Courts St Ives Negotiations continuing with School Infrastructure NSW.
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